
POLREP #47 
AINSWORTH SITE 
3200 E. BIDDLE STREET 
BALTIMORE, MARYLAND 21213

SEIMS DocID 2330161

ATTN: GREGG CRYSTALL AND JOHN RILEY

I. SITUATION: (AS OF 1830 HOURS MONDAY, MAY 15, 1995)

A. OSC GUARNI ON-SITE TO COORDINATE REMOVAL RESPONSE 
OPERATIONS.

B. PERSONNEL ON-SCENE: EPA - 1
TAT - 3 
ERCS -13

ERCS CONTINUE TO PROVIDE SITE SECURITY DURING ALL 
NON-WORKING HOURS (WORK SHIFT: 0600-1830).

D. ESTIMATED COSTS

EPA DIRECT
EPA INDIRECT
ERCS
TAT
USCG
UNALLOCATED

COSTS TO DATE 

05/12/95

$
$
$
$
$

30,160 
48,064 

581,585 
95,999 
33,190

CEILING

$ 63,500 
$ 76,000 
$1,350,000 
$ 130,000 
$ 34,500 
$ 301,000

TOTAL $ 788,998 $1,955,000

II. ACTIONS TAKEN

A. ERCS CONTINUED TANK CUTTING/CLEANING OPERATIONS IN 
THE SUB-BASEMENT; CONTINUOUS AIR MONITORING OF TANK 
CONDITIONS WAS CONDUCTED BY TAT.

B. ERCS CONTINUED DISCONNECTING AND DRAINING LINES IN 
THE LACQUER BUILDING.

C. ERCS CHEMIST CONTINUED TO COORDINATE TRANSPORTATION 
AND DISPOSAL ARRANGEMENTS FOR DRUMS AND CONTINUED 
WASTESTREAMING TANK/VAT MATERIALS.

D. ERCS CONTINUED PUMPING/TRANSFERRING OF UST
CONTENTS; A TOTAL OF 7 TANKER TRUCKS (APPROXIMATELY 
35,000 GALLONS) CARRYING WASTEWATER HAVE BEEN 
SHIPPED TO DATE; MATERIALS BEING PUMPED INCLUDE UST 
CONTENTS AND WATER PREVIOUSLY CONTAINED IN THE TANK 
FARM CONTAINMENT AREA. MATERIALS ARE BEING SHIPPED 
TO RESEARCH OIL (CLEVELAND, OH).



E. ERCS CRUSHED REMAINING SMALL CONTAINERS FROM 
BULKING OPERATIONS AND BEGAN CUTTING UP RCRA EMPTY 
DRUMS; MATERIALS ARE BEING PUT INTO ONSITE ROLLOFF 
CONTAINER FOR TRANSPORTATION AND DISPOSAL.

F. ERCS SHIPPED TWO SAMPLES (PPE/PIGMENTS AND DECON 
WATER) FOR DISPOSAL ANALYSES.

III. FUTURE ACTIONS

A. TAT TO CONTINUE CONTINUOUS AIR MONITORING DURING 
HOT ZONE OPERATIONS. DAILY WORK ZONE AREA 
MONITORING FOR MERCURY VAPOR TO CONTINUE.

B. ERCS TO CONTINUE TANK CUTTING/CLEANING OPERATIONS 
INSIDE BUILDINGS; TANKS WILL BE INERTED WITH LIQUID 
NITROGEN PRIOR TO BEING CUT.

C. ERCS TO CONTINUE ADDRESSING PROCESS LINES INSIDE 
BUILDINGS.

D. TRANSPORTATION AND DISPOSAL OF UNDERGROUND STORAGE 
TANK CONTENTS TO CONTINUE.

E. ERCS TO CLOSE OUT USTs BY FILLING WITH CONCRETE.

F. RM TO CONTINUE COORDINATING TRANSPORTATION AND 
DISPOSAL ARRANGEMENTS.

G. OSC TO CONTINUE TO COORDINATE ACTIVITIES WITH 
LOCAL, STATE, AND FEDERAL AGENCIES.

H. ERCS TO REMOVE AND DISMANTLE ABOVE GROUND STORAGE 
TANKS FROM TANK FARM AREA; SEDIMENTS FROM THE 
CONTAINMENT AREA WILL BE EXCAVATED AND STAGED IN A 
SLUDGE BOX FOR FUTURE DISPOSAL.

I. ERCS TO CONTINUE CUTTING/CRUSHING RCRA EMPTY DRUMS 
AND FILL ONSITE ROLLOFF; ROLLOFF TO BE PICKED UP 
FOR TRANSPORTATION AND DISPOSAL.

ROBERT GUARNI, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA




